Print Date: 12/12/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQ900

Contractor: Talley Construction Company, Inc.
Contractor's P O Box 357
Address: Rossville, GA 30741

Estimate Number: 0004  Estimate Type: Progress

Contract Location: Construction of a concrete Bulb-Tee beam bridge on U.S. 64

Counties: POLK

Project(s): 70004-3299-94, 70068-3203-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$633,100.43
$0.00
$633,100.43
$-4,216.30
$0.00
$628,884.13

Previous to Date

$625,417.31
$0.00
$625,417.31
$-383.30
$0.00
$625,034.01

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$7,683.12
$0.00
$7,683.12
$-3,833.00
$0.00
3,850.12

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
525.0 Days
190.0 Days
190.0 Days

36.19 ¢,

517 %
31.02 %

Dates
04/01/2016

04/14/2016
05/04/2016
05/25/2016
07/09/2016
10/31/2017

Amounts

$6,889,744.10
$6,889,744.10
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
70004-3299-94 94.18 BR-NH-40(27) 912.00 The construction of a concrete Bulb-Tee beam bridge on U.S.
70068-3203-94 5.82 TN-FLAP(7) 2,938.12 The rockfall mitigation on U.S. 64 (S.R. 40) near L.M. 8.30.
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $34,381.41
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.400 Total: $13,752.56
70068-3203-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $34,381.40
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.400 Total: $13,752.56
70004-3299-94 0100 9035 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9036 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 9029 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 9030 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9031 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9032 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 9033 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9034 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,680.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $567,253.73
This Est: 0.000 This Est: $0.00
Total: 0.250 Total: $141,813.43
70004-3299-94 0500 0880  202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $245,836.12
(DESCRIPTION, STA.)/(EXIST. BR.  This Est: 0.000 This Est: $0.00
NO. 70-SR040-24.85) Total: 0.000 Total: $0.00
70004-3299-94 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 38,377.000 Unit Price: $18.96
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9000  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $28.44
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0050  203-01.07 C.Y. RD & DRNG EXCV (ACID Bid: 16,758.000 Unit Price: $15.82
PRODUCING- OFF SITE This Est: 0.000 This Est: $0.00
DISPOSAL) Total: 0.000 Total: $0.00
70004-3299-94 0100 0060 203-03 C.Y. BORROW EXCAVATION Bid: 7,837.000 Unit Price: $13.98
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $28.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0070 203-06 M.G. WATER Bid: 99.000 Unit Price: $13.37
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0020 203-06 M.G. WATER Bid: 0.200 Unit Price: $13.37
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0080 203-07 C.Y. FURNISHING & SPREADING Bid: 2,224.000 Unit Price: $9.87
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0090 203-50.01 LS CONSTRUCTION OF HAUL ROAD Bid: 1.000 Unit Price: $102,919.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 0890 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 443.000 Unit Price: $17.62
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 9015 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $26.43
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 9016 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $31.72
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0500 0900 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 9.000 Unit Price: $234.76
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 9017 204-04.02 C.Y. EXTRADEPTH ROCK Bid: 0.000 Unit Price: $352.14
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 9018 204-04.03 C.Y. EXTRADEPTH ROCK Bid: 0.000 Unit Price: $422.57
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 0910 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 24.000 Unit Price: $71.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0100 209-02.04 L.F. 10" TEMPORARY SLOPE DRAIN Bid: 107.000 Unit Price: $7.57
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0110 209-03.21 L.F. FILTER SOCK (12 INCH) Bid: 4,490.000 Unit Price: $6.21
This Est: 0.000 This Est: $0.00
Total: 1,755.000 Total: $10,898.55

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0120 209-05 C.Y. SEDIMENT REMOVAL Bid: 405.000 Unit Price: $12.68
This Est: 0.000 This Est: $0.00
Total: 6.560 Total: $83.18
70068-3203-94 0100 0030 209-05 C.Y. SEDIMENT REMOVAL Bid: 2.000 Unit Price: $12.68
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0130 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 2,142.000 Unit Price: $4.26
BACKING) This Est: 0.000 This Est: $0.00
Total: 387.000 Total: $1,648.62
70004-3299-94 0100 0140 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 500.000 Unit Price: $1.73
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0150 209-08.07 EACH ROCK CHECK DAM PER Bid: 46.000 Unit Price: $325.67
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $2,279.69
70004-3299-94 0100 0160 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 8.000 Unit Price: $556.70
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $3,896.90
70068-3203-94 0100 0040 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 1.000 Unit Price: $556.70
This Est: 1.000 This Est: $556.70
Total: 1.000 Total: $556.70

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0170 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15")  Bid: 2.000 Unit Price: $724.69
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0180 209-09.24 SY. JUTE MESH FABRIC Bid: 2,084.000 Unit Price: $2.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0190 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 43,000.000 Unit Price: $2.83
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0200 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 9,830.000 Unit Price: $28.15
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0050 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 20.000 Unit Price: $28.15
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 0920 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 36.000 Unit Price: $51.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0210 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 84.000 Unit Price: $91.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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12/12/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0220  307-01.01 TON ASPHALT CONCRETE MIX Bid: 1,178.000 Unit Price: $93.80
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0230  307-01.08 TON ASPHALT CONCRETE MIX Bid: 782.000 Unit Price: $115.17
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
70004-3299-94 0100 9004  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9005 307-0540 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9006  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0240  402-01  TON BITUMINOUS MATERIAL FOR Bid: 19.000 Unit Price: $743.15
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0250 402-02 TON AGGREGATE FOR COVER Bid: 74.000 Unit Price: $102.69
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 9




Print Date:
JJ07919

12/12/2016
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0260 403-01 TON BITUMINOUS MATERIAL FOR Bid: 4.000 Unit Price: $639.11
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $639.11
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9007 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9025 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9008 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9026 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0270 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 406.000 Unit Price: $103.25
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0280 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 464.000 Unit Price: $119.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0070 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 203.000 Unit Price: $119.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9009 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9021 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9010 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9022 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 9011 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9023 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9012 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9024 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0290  411-12.02 L.M. SCORING SHOULDERS Bid: 1.000 Unit Price: $1,437.50
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0080  411-12.03 L.M. SCORING FOR RUMBLE STRIPE  Bid: 0.300 Unit Price: $1,437.50
(NON-CONTINUOUS) (8IN WIDTH)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0090 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 3,050.000 Unit Price: $3.55
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0300 503-01.01 S.Y. MILLING CONCRETE PAVEMENT Bid: 900.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 9002  604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $303.30
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 0930 604-02.03 LB. EPOXY COATED REINFORCING Bid: 141,549.000 Unit Price: $0.90
STEEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 0940 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 577.000 Unit Price: $758.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 0950 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 99,679.000 Unit Price: $1.12
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 0960 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 226.000 Unit Price: $264.32
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 0970 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 490.000 Unit Price: $615.85
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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70004-3299-94 0500 0980 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW Bid: 5,046.000 Unit Price: $5.10
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 0990 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 1,896.000 Unit Price: $5.71
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0310  604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 10,698.000 Unit Price: $58.11
(WALL NO.1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 9003 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 1000 606-03.03 L.F. STEEL PILES (12 INCH) Bid: 1,109.000 Unit Price: $63.33
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 1010  606-03.06 EACH PILE TIPS (STEEL PILES, 12INCH  Bid: 66.000 Unit Price: $135.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0320 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 40.000 Unit Price: $68.07
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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70004-3299-94 0100 0330  607-05.02 L.F. 24" CONCRETE PIPE CULVERT  Bid: 70.000 Unit Price: $152.59
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0340 607-37.02 L.F. 18" CORRUGATED METAL PIPE Bid: 8.000 Unit Price: $262.43
CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0350 607-37.06 L.F. 42"CORRUGATED METAL PIPE Bid: 18.000 Unit Price: $114.28
CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0360 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 62.000 Unit Price: $62.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0370 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: 230.000 Unit Price: $59.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0380 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 11.000 Unit Price: $1,242.77
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0390 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 283.000 Unit Price: $1.73
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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70004-3299-94 0100 0400 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 3.000 Unit Price: $1,369.78
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0410 611-07.58 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $2,374.89
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 1020 615-01.12 L.F. PRESTRESSED CONCRETE BULE Bid: 1,820.000 Unit Price: $247.17
TEE BEAM (6" WEB)(BT-72) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 1030 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 816.000 Unit Price: $72.40
(STD-1-1SS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0420 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 56.000 Unit Price: $180.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0430 621-05.01 S.F. TEMPORARY SHORING Bid: 3,000.000 Unit Price: $63.19
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0440 701-02 S.F. CONCRETE DRIVEWAY Bid: 570.000 Unit Price: $9.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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70004-3299-94 0100 0450 703-01 C.Y. CEMENT CONCRETE DITCH Bid: 126.000 Unit Price: $435.84
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0460 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 135.000 Unit Price: $68.43
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0100 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 54.000 Unit Price: $68.43
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9014 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $85.54
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9027 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $85.54
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0470 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 832.000 Unit Price: $18.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0110 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 32.000 Unit Price: $18.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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70004-3299-94 0100 9013 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $27.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 9028 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $27.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0480 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $2,012.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0490 705-04.05 EACH GUARDRAIL TERMINAL Bid: 2.000 Unit Price: $747.50
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0500 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 6.000 Unit Price: $2,443.75
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0120 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,443.75
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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70004-3299-94 0100 0510 705-08.51 EACH PORTABLE IMPACT ATTENUATOI! Bid: 5.000 Unit Price: $5,175.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $15,525.00
70068-3203-94 0100 0130 705-08.51 EACH PORTABLE IMPACT ATTENUATOI! Bid: 2.000 Unit Price: $5,175.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0520 706-01 L.F. GUARDRAIL REMOVED Bid: 1,600.000 Unit Price: $1.15
This Est: 0.000 This Est: $0.00
Total: 239.000 Total: $274.85
70004-3299-94 0100 0530 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 1,800.000 Unit Price: $1.78
FENCE This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $356.00
70068-3203-94 0100 0140 707-10.02 L.F. ROCKFALL FENCE (TYPE II) Bid: 115.000 Unit Price: $779.70
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0540  708-02.01 EACH MARKERS (CONCRETER.OW.  Bid: 3.000 Unit Price: $191.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0550 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 9.000 Unit Price: $212.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0560 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 50.000 Unit Price: $50.97
This Est: 0.000 This Est: $0.00
Total: 44.900 Total: $2,288.55

RR004

Page 19




Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0570 709-05.06 TON MACHINED RIP-RAP (CLASS A-1) Bid: 521.000 Unit Price: $83.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0580 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 89.000 Unit Price: $65.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 1040 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 148.000 Unit Price: $46.22
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0500 1050 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 40.000 Unit Price: $13.61
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0150  711-05.70 L.F. 32IN SINGLE SLOPE CONCRETE  Bid: 115.000 Unit Price: $228.12
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0590  711-05.72 L.F. SINGLE SLOPE HALF CONCRETE Bid: 700.000 Unit Price: $133.06
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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70004-3299-94 0100 0600 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $15,999.99
This Est: 0.057 This Est: $912.00
Total: 0.362 Total: $5,792.00
70068-3203-94 0100 0160 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $15,999.99
This Est: 0.057 This Est: $912.00
Total: 0.362 Total: $5,792.00
70004-3299-94 0100 0610 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 4,300.000 Unit Price: $38.33
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 2,350.000 Total: $90,075.50
0100 0610 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -10.000 Adj Total: -383.30
70068-3203-94 0100 0170 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 550.000 Unit Price: $38.33
BARRIER RAIL This Est: 100.000 This Est: $3,833.00
Total: 100.000 Total: $3,833.00
0100 0170 ADJUSTMENT Test Report Payment Adjustment Adj This Est -100.000 Adj This Est -3,833.00
Adj Total: -100.000 Adj Total: -3,833.00
70004-3299-94 0100 0620 712-04.01 EACH FLEXIBLE DRUMS Bid: 70.000 Unit Price: $47.15
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 78.000 Total: $3,677.70
70068-3203-94 0100 0180 712-04.01 EACH FLEXIBLE DRUMS Bid: 6.000 Unit Price: $47.15
(CHANNELIZING) This Est: 10.000 This Est: $471.50
Total: 10.000 Total: $471.50

RR004

Page 21




Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0630 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 216.000 Unit Price: $14.95
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 126.000 Total: $1,883.70
70068-3203-94 0100 0190 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 23.000 Unit Price: $14.95
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0200 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 6.000 Unit Price: $48.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0640 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 368.000 Unit Price: $8.91
This Est: 0.000 This Est: $0.00
Total: 312.000 Total: $2,779.92
70068-3203-94 0100 0210 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 176.000 Unit Price: $8.91
This Est: 112.000 This Est: $997.92
Total: 112.000 Total: $997.92
70004-3299-94 0100 0650 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,322.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0220 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $1,322.50
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,645.00
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70004-3299-94 0100 0660  713-11.01 LB. "U"SECTION STEEL POSTS Bid: 47.000 Unit Price: $5.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0670  713-11.02 LB. PERFORATED/KNOCKOUT Bid: 189.000 Unit Price: $6.61
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0680  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 22.000 Unit Price: $18.40
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0690  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 38.000 Unit Price: $20.70
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0700 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $230.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0710  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $10,062.50
UNIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,062.50
70004-3299-94 0100 0720  716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 45.000 Unit Price: $12.08
MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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70068-3203-94 0100 0230 716-01.07 EACH TEMPORARY RAISED PAVEMENT Bid: 20.000 Unit Price: $12.08
MARKER,YELLOW This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0730 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 34.000 Unit Price: $60.66
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0240 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 10.000 Unit Price: $60.66
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0250 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 10.000 Unit Price: $17.25
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0740 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 36.000 Unit Price: $14.38
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0750 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 7,140.000 Unit Price: $0.48
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0260 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 0.600 Unit Price: $4,025.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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70068-3203-94 0100 0270 716-05.50 L.F. PAINTED PAVEMENT Bid: 60.000 Unit Price: $0.86
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0760 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 2.000 Unit Price: $5,606.25
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70068-3203-94 0100 0280 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.600 Unit Price: $2,731.25
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0770 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $145,873.80
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $145,873.80
70068-3203-94 0100 0290 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $145,873.80
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $145,873.80
70004-3299-94 0100 0780 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 925.000 Unit Price: $2.36
CONTROL) This Est: 0.000 This Est: $0.00
Total: 138.890 Total: $327.78
70068-3203-94 0100 0300 740-11.01 L.F. TEMPORARY SEDIMENT TUBE Bid: 390.000 Unit Price: $4.03
8IN (DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 25




Print Date:
JJ07919

12/12/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70004-3299-94 0100 0790 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 100.000 Unit Price: $4.03
12IN (DESCRIPTION)/(EROSION This Est: 0.000 This Est: $0.00
CONTROL) Total: 0.000 Total: $0.00
70004-3299-94 0900 1060 793-13.07 L.F. 4IN SCHEDULE 40 PVC Bid: 11,530.000 Unit Price: $3.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0900 1070 793-13.17 L.F. 2 DUCT FORMATION @ 36IN Bid: 65.000 Unit Price: $20.82
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0900 1080 793-13.28 L.F. 4 DUCT FORMATION @ 48IN Bid: 2,850.000 Unit Price: $37.03
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0900 1090 793-14.02 L.F. CONCRETE ENCASEMENT PER Bid: 150.000 Unit Price: $11.50
DUCT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0900 1100 793-14.05 EACH MH PRECAST 4-FTW X 8-FTL X Bid: 8.000 Unit Price: $18.860.00
6-FT H This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0900 1110 793-14.09 LS BRIDGE CONDUIT HANGER Bid: 1.000 Unit Price: $5,750.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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70004-3299-94 0900 1120 793-14.11 L.F. 1IN INNERDUCT Bid: 2,850.000 Unit Price: $2.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0900 1130 793-14.21 L.F. ROD DUCTS Bid: 2,850.000 Unit Price: $1.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0900 1140 793-98.04 EACH REMOVE POLES ALL SIZES Bid: 2.000 Unit Price: $172.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0900 1150 793-98.05 L.F. RETIRE BURIED FACILITIES IN Bid: 6,764.000 Unit Price: $0.58
PLACE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0900 1160 793-98.06 EACH REMOVE PEDESTALS Bid: 9.000 Unit Price: $57.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0800 801-01 UNIT SEEDING (WITH MULCH) Bid: 20.000 Unit Price: $57.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0810 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 71.000 Unit Price: $28.75
MULCH) This Est: 0.000 This Est: $0.00
Total: 204.790 Total: $5,887.71
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70004-3299-94 0100 9019 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $25.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0820 801-02.01 UNIT CROWN VETCH MIXTURE Bid: 58.000 Unit Price: $34.50
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0830 801-02.08 UNIT TEMPORARY SEEDING (WITHOU  Bid: 68.000 Unit Price: $18.40
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0840 801-03 M.G. WATER (SEEDING & SODDING) Bid: 16.000 Unit Price: $115.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 9020 801-06 UNIT MULCH Bid: 0.000 Unit Price: $34.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0850 803-01 S.Y. SODDING (NEW SOD) Bid: 7,000.000 Unit Price: $4.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70004-3299-94 0100 0860 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 2,000.000 Unit Price: $1.15
(TYPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 28




Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
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70004-3299-94 0100 0870 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 6,893.000 Unit Price: $1.15
(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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